

Quarterly Progress Report

Water System:	Raymond	Water System No.:	2010012
Compliance Order No.:	03-11-120-002	Violation:	Arsenic and Uranium Exceedance
Calendar Quarter:	First	Date Prepared:	April 10, 2019

This form should be prepared and signed by Water System personnel with appropriate authority to implement the directives of the Compliance Order and the Corrective Action Plan. Please attach additional sheets as necessary. The quarterly progress report must be submitted by the 10th day of each subsequent quarter, to the Division of Drinking Water, Merced District Office.

Summary of Compliance Plan:

To bring the Raymond water system to the point of meeting the nitrate standards, the Hillview Water Company has received Proposition 50 and 84 grants totaling some \$5,908,500 to construct a water treatment plant to remove excess contaminants.

Tasks completed in the reporting quarter:

Finalized Water Treatment Plant Operations Plan. Completed Water Treatment Plant security. Completed quality testing and received approval to operate the Water Treatment Plant.

Tasks remaining to complete:


Complete electric gate and receive final Proposition 84 equipment for sludge transfer.

Anticipate compliance date:

The Proposition 50 was completed on February 28, 2019.

Name James F. Foster

Signature



Title Manager

Date April 10, 2019